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2922a Lessons Learned 
1. Develop a “List of Documents” with guidance 

– Description of the specific issues to be covered 

2. Remember the audience – Big Dawg Country 
– This isn’t simply a “Field” (Echelon IV/V) issue anymore – don’t underestimate 

the level of review – Why should these be Field issues in the first place? 
– Long-term acquisition contracts – commit the Gov’t’s resources up to 30 years 

3. Rigorous, thorough, detailed, in-depth, balanced 
documentation needs to be the N-O-R-M. 
– Programmatic, Technical, NEPA, Legal, Financial 

4. Take an “easy” route and risk paying the “price” 
– Time is/was/will be the “enemy” 
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Dept of Navy 2922a Approvals 
• Deputy Undersecretary of Defense (Installations & Environment) 

authorizes 2922a approvals 
– (Formerly Undersecretary of Defense (Acquisition, Technology & Logistics)  

• Projects approved to date: 
– MCAS Miramar Landfill Gas Generation Plant 
– MLCB Barstow 
– NAWS China Lake 

•  “In the wings” 
– MCAGCC 29 Palms 

• Future … 
– Hawaii Solar Multiple Award Contract (MAC): Army, Air Force, Navy, Marine 

Corps 
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But Before You … 
Don’t fall in love with the deal so much that you forget  the key precursors of this 

courtship … 
– NEPA documentation 

• CATEX, EA, EIS, and associated timelines  
– Land Use Authorities 

• BLM Withdrawn lands, Navy fee-owned, others 
– Energy Requirements 

• Know what you need rather than depend on someone telling you what you can have 
– Commitment by the “bill payer” (Budget Submitting Office) for the LONG-Term 

• In just a few years, the history and memory of commitments will be lost, so, put it in writing 
– Manage contractors’ expectations on Gov’t Requirements 

• Some things can’t be changed…it’s a contract subject to FAR, etc. 
• If you’re not familiar with the rodeo, you need to get to the fairgrounds early 

–  Contractors are responsible to establish financial arrangements  
• Need to work this in advance of the deal – not after… 
• These isn’t the issue for the Gov’t to solve/address 

–  Operational Impacts – Present & Future 
• “The future ain’t what it used to be…” 

•  POA&M for the Project Authorization – Timeline! 
– Without this timeline, “Where ever you go there you are…” 
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Department of the Navy:  
2922a Process Flow Map 

2922a Utility Service Contracts 
Approval Process Flow Map

(Shore Energy Issues)

Facilities Energy
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NAVFAC to OASN (EI&E)

2922a Package + Approval Request 
from ASN (EI&E) to DUSD (I&E)

Advise OSD & SECNAV 
staffs early on about the 

project; update as 
appropriate

OSD (Comptroller)
Defense Procurement Acquisition Policy (DPAP)
Acqusition Resource & Analysis (ARA)
OSD (Office of General Counsel)

DoD Advisors

2922a Action Officer’s Job
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Tab I – Concurrence 

Southwest 
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2922a Recipe - List of Documents  

 Primary TABs 
• ASN (EI&E) submittal to DUSD (I&E) requesting authorization 
• TAB A:  Project Summary 
• TAB B: Project Description Slides 
------------------------------------------------------------------------------------------------- 
Background TABs 
• TAB C:  Incoming Action Memo from Commander NAVFAC to SECNAV 
• TAB D:  HQMC (Budget Submitting Office) Concurrence Memo on PV Task Order 
• TAB E:  Economic Analysis Summary 
• TAB F:  Legislative & Regulatory Requirements (including NEPA) 
• TAB G:  Summary of Contribution to Energy Goals at MCLB Barstow 
• TAB H:  Proposed Contract/Task Order  
• TAB I:   Coordination List 
 
Full set of Backup Documentation:  NEPA, Land Use Authorities, Acquisition, etc. 
• OTHER RELEVANT INFO (determined by “those who must not be named…”) 
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Uncertainty – It’s a Given (Probably) 
• This 2922a process is still a work in progress 

– We’re still finding issues to address…”tweaks” 
– The future ain't what it used to be.   

• Gov’t entities have different reqs/expectations 
– Don’t presume… 
– We made too many wrong mistakes. 

• Need folks to solve the issue, not admire it 
– Provide options/solutions, not just issues… 
– There are some people who, if they don't already know, you can't 

tell them. 
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The End ? 
James M. Cannon IV – james.m.cannon1@navy.mil  

 
Questions? 
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